COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 23/ 2014

ESTI MATE SUMVARY 14: 34: 05
CONTI D C18456 ESTI MATE NO 0007 FI NL SPEC YR 2005
PCN: 18456- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 127.0 DAYS TI VE ALLOW 127 WORK DAYS
TOWAOC TO CORTEZ PERCENT TIME:  100. 00 ORI G TI VE ALLOW 125 WORK DAYS
PRQJECT NO NH 1601- 063
TOWACC TO CORTEZ
NAME OF ROAD: SH 160
PRQJECT COUNTI ES: MONTEZUVA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 01/ 23/ 2014 DATE TI ME STARTED 04/ 15/2013
2273 R VER ROAD DATE LET 02/ 21/ 2013 DATE WORK BEGAN 04/ 15/ 2013
DATE AWARDED 03/ 06/ 2013 DATE TIME STOPPED 10/ 22/ 2013
DATE CONTRACT EXECUTED 03/ 25/ 2013 DATE ACCEPTED 10/ 22/ 2013
GRAND JUNCTI ON CO 81505 DATE NOTI CE TO PROCEED 04/ 15/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 6,025, 261. 54 PARTI Ol PATI NG $ 6, 025, 261. 54 $ 1,291.91
AWARD PRQIECT AMT: $ 5,800, 903. 73 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 6, 025, 261. 54 1,291.91
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6, 025, 261. 54 1,291.91
TOTAL CLAI VB $ 0.00 RETAI NAGE 0. 00 87, 013. 56
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 6, 025, 261. 54 88, 305. 47
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 6, 025, 261. 54 88, 305. 47
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 88, 305. 47

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C18456 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 18456- Bl D ESTI MATE RUN 01/ 23/ 2014
PRQIECT. NH 1601- 063 ESTI MATE NO. 0007 14: 34: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202- 00010 Renoval of Tree 5. 000 5. 000
EACH 0. 000 0.00
429. 79000 5. 000 2,148.95
0010 202- 00033 Renoval of Pipe 0. 000 0. 000
EACH 0. 000 0.00
4, 295. 00000 0. 000 0. 00
0015 202- 00090 *Renoval of Delineator 205. 000 205. 000
EACH 0. 000 0.00
3.00000 205. 000 615. 00
0020 202- 00220 Renoval of Asphalt Mat 44.000 44.000
Sy 0. 000 0.00
5. 85000 44.000 257. 40
0025 202- 00240 *Renoval of Asphalt Mat (Pl aning) 19, 379. 000 19, 379. 000
Sy 0. 000 0.00
1. 71000 19, 379. 000 33, 138. 09
0030 202- 00250 *Renoval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0.00
5. 00000 0. 000 0. 00
0035 202- 00810 *Renoval of Gound Sign 4.000 4.000
EACH 0. 000 0.00
125. 00000 4.000 500. 00
0040 202- 00821 *Renoval of Sign Panel 37.000 37.000
EACH 0. 000 0.00
40. 00000 37.000 1, 480. 00
0045 202- 01130 *Renoval of Cuardrail Type 3 3, 756. 000 3, 756. 000
LF 0. 000 0.00
1. 30000 3, 756. 000 4, 882. 80
0050 202- 01300 *Renoval of End Anchorage 42.000 42.000
EACH 0. 000 0.00
110. 00000 42.000 4, 620. 00
0055 202- 04002 O ean Cul vert 0. 000 0. 000
EACH 0. 000 0.00
2,273. 00000 0. 000 0. 00



CONTI D: C18456 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18456- BI D ESTI MATE RUN 01/ 23/ 2014
PRQJECT: NH 1601- 063 ESTI MATE NO. 0007 14: 34: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01100 Proof Rolling 0. 000 0. 000
HOUR 0. 000 0. 00
110. 92000 0. 000 0. 00
0065 203-01140 Rol I'ing 68. 000 68. 000
HOUR 0. 000 0. 00
121. 56000 68. 000 8, 266. 08
0070 203- 01500 Bl adi ng 197. 000 197. 000
HOUR 0. 000 0. 00
111. 56000 197. 000 21,977.32
0075 203-01594 Conbi nati on Loader 194. 500 194. 500
HOUR 0. 000 0. 00
101. 56000 194. 500 19, 753. 42
0080 203-01597 Pot hol i ng 11. 000 11. 000
HOUR 0. 000 0. 00
192. 00000 11. 000 2,112.00
0085 203-01622 Sweepi ng (Wth Pickup Broon) 56. 000 56. 000
HOUR 0. 000 0. 00
96. 56000 56. 000 5, 407. 36
0090 207- 00205 Topsoi | 40. 000 40. 000
Cy 0. 000 0. 00
23. 00000 40. 000 920. 00
0095 207- 00305 Wt | and Topsoi | 0. 000 0. 000
Ccy 0. 000 0. 00
31. 00000 0. 000 0. 00
0100 207-00310 St ockpi | e Wetl and Topsoi l 0. 000 0. 000
Cy 0. 000 0. 00
19. 00000 0. 000 0. 00
0105 208- 00002 *Erosion Log (12 Inch) 1, 350. 000 1, 350. 000
LF 0. 000 0. 00
3.02000 1, 350. 000 4,077.00
0110 208-00020 *Silt Fence 197. 000 197. 000
LF 0. 000 0. 00
1. 10000 197. 000 216.70



CONTI D C18456 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18456- BI D ESTI MATE RUN 01/ 23/ 2014
PRQJECT: NH 1601- 063 ESTI MATE NO 0007 14: 34: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0.00
650. 00000 0. 000 0.00
0120 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
915. 70000 0. 000 0. 00
0125 208-00103 *Renoval and Disposal of Sedinent (Labor) 17. 000 17.000
HOUR 0. 000 0. 00
45. 00000 17. 000 765. 00
0130 208-00105 *Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0.00
165. 00000 0. 000 0. 00
0135 208-00205 Erosi on Control Supervisor 131. 750 131. 750
HOUR 0. 000 0. 00
50. 00000 131. 750 6, 587. 50
0140 208-00300 Tenporary Berms 0. 000 0. 000
LF 0. 000 0. 00
13. 92000 0. 000 0. 00
0145 210-00011  *Reset Mailbox Structure (Type 1) 35. 000 35. 000
EACH 0. 000 0. 00
350. 00000 35. 000 12, 250. 00
0150 210-00012  *Reset Mailbox Structure (Type 2) 10. 000 10. 000
EACH 0. 000 0. 00
400. 00000 10. 000 4, 000. 00
0155 210- 00013 *Reset Mailbox Structure (Type 3) 8. 000 8. 000
EACH 0. 000 0.00
425. 00000 8. 000 3, 400. 00
0160 210- 00014 *Reset Mailbox Structure (Type 4) 0. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0165 212-00006 *Seeding (Native) 2.860 2.860
ACRE 0. 000 0. 00
750. 00000 2.860 2,145.00



CONTI D C18456 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18456- Bl D ESTI MATE RUN 01/ 23/ 2014
PRQJECT: NH 1601- 063 ESTI MATE NO 0007 14: 34: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 212-00032 *Soi | Condi tioning 2.860 2.860
ACRE 0. 000 0. 00
578. 00000 2.860 1, 653. 08
0175 213-00004 *Mil ching (Weed Free Straw) 1.170 1.170
ACRE 0. 000 0. 00
785. 00000 1.170 918. 45
0180 213-00012 *Spray-on Mul ch Bl anket 1. 550 1. 550
ACRE 0. 000 0. 00
3, 156. 00000 1. 550 4,891. 80
0185 213-00061 *Mul ch Tacki fier 286. 000 286. 000
LB 0. 000 0. 00
2.70000 286. 000 772.20
0190 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 655. 000 655. 000
SY 0. 000 0. 00
2.07000 655. 000 1, 355. 85
0195 216- 00301 *Turf Reinforcement Mat (dass 1) 0. 000 0. 000
SY 0. 000 0. 00
10. 15000 0. 000 0. 00
0200 217-00020 *Her bi ci de Treat nent 10. 000 10. 000
HOUR 0. 000 0. 00
110. 00000 10. 000 1, 100. 00
0205 240- 00000 *WIdlife Biologist 10. 750 10. 750
HOUR 0. 000 0. 00
85. 00000 10. 750 913.75
0210 304-09014 Aggregat e Base Course (Special) 4, 677. 240 4,677.240
TON 0. 000 0. 00
24.19000 4,677. 240 113, 142. 44
0215 307- 00000 *Hydrated Linme 524.170 524.170
TON 0. 000 0. 00
160. 00000 524.170 83, 867. 20
0220 403-00721  Hot M x Asphalt (Patching) (Asphalt) 2, 689. 580 2, 607. 000
Sy 82. 580 1, 920.81
23.26000 2,689. 580 62, 559. 63



CONTI D C18456 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18456- BI D ESTI MATE RUN 01/ 23/ 2014
PRQIECT: NH 1601- 063 ESTI MATE NO 0007 14: 34: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 403-34841  Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 46, 376. 570 46, 385. 340
TON -8.770 -628. 90
71.71000 46, 376. 570 3,325, 663. 83
0230 406- 09500 *Col d Bitum nous Pavenent (Recycle) 148, 036. 000 148, 036. 000
SY 0. 000 0. 00
2.08000 148, 036. 000 307, 914. 88
0235 411-10255 Enul si fied Asphalt (Sl ow Setting) 10, 399. 000 10, 399. 000
GAL 0. 000 0. 00
2.01000 10, 399. 000 20, 901. 99
0240 411-90040  Recycling Agent 187, 247. 000 187, 247. 000
GAL 0. 000 0. 00
2.87000 187, 247. 000 537, 398. 89
0245 420-00112 Ceotextile (Drainage) (dass 1) 20. 000 20. 000
SY 0. 000 0. 00
10. 00000 20. 000 200. 00
0250 506-00010 Ri prap (Special) 0. 000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00
0255 506- 00010 Ri prap (Special) 10. 000 10. 000
CY 0. 000 0. 00
100. 00000 10. 000 1, 000. 00
0260 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 160. 000 160. 000
LF 0. 000 0. 00
325. 00000 160. 000 52, 000. 00
0265 603- 05036 36 Inch Reinforced Concrete End Section 4. 000 4. 000
EACH 0. 000 0. 00
2,190. 00000 4. 000 8, 760. 00
0270 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 4,293. 750 4,293. 750
LF 0. 000 0. 00
17. 35000 4,293. 750 74, 496. 56
0275 606-01370 *Transition Type 3G 4.000 4. 000
EACH 0. 000 0. 00
1, 330. 00000 4. 000 5, 320. 00



CONTI D C18456

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

PCN: 18456- BI D ESTI MATE RUN 01/ 23/ 2014
PRQJECT: NH 1601- 063 ESTI MATE NO 0007 14: 34: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 606-01385 *Transition Type 3J 0. 000 0. 000
EACH 0. 000 0. 00
745. 00000 0. 000 0.00
0285 606- 01390 *End Anchorage Type 3K 0. 000 0. 000
EACH 0. 000 0. 00
1, 135. 00000 0. 000 0. 00
0290 606- 02005 *End Anchorage (Fl ared) 40. 000 40. 000
EACH 0. 000 0. 00
1, 509. 00000 40. 000 60, 360. 00
0295 607-11525 *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
2. 25000 0. 000 0. 00
0300 612-00001  *Delineator (Type I) 167. 000 167. 000
EACH 0. 000 0. 00
40. 00000 167. 000 6, 680. 00
0305 614-00011 *Sign Panel (dass I) 87. 000 87. 000
SF 0. 000 0. 00
15. 00000 87. 000 1, 305. 00
0305 MATERI AL ALLOMNCE d ass 1 Signs 0. 000
SF 0. 000 0. 00
8. 00000 0. 000 0.00
0310 614-00012 *Sign Panel (dass I1) 337. 000 337.000
SF 0. 000 0. 00
17. 00000 337.000 5,729.00
0310 MATERI AL ALLOMNCE d ass |l Signs 0. 000
SF 0. 000 0. 00
11. 30000 0. 000 0. 00
0315 614-80385 *Runble Strip 61, 247. 000 61, 247. 000
LF 0. 000 0. 00
0. 07000 61, 247. 000 4,287.29
0320 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
273, 741. 32000 1. 000 273,741. 32



CONTI D C18456 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18456- BI D ESTI MATE RUN 01/ 23/ 2014
PRQJECT: NH 1601- 063 ESTI MATE NO 0007 14: 34: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0325 627-00001 *Pavenent Mar ki ng Pai nt 1, 720. 000 1, 720. 000
GAL 0. 000 0. 00
23.22000 1, 720. 000 39, 938. 40
0330 627-00005 *Epoxy Pavenent MarKking 505. 500 505. 500
GAL 0. 000 0. 00
63. 00000 505. 500 31, 846. 50
0335 627-40003 *Met hyl Met hacryl ate Pavenent Marking (Inlaid) 280. 000 280. 000
SF 0. 000 0. 00
35. 00000 280. 000 9, 800. 00
0340 630-00000  *Fl aggi ng 7,179. 500 7,179. 500
HOUR 0. 000 0. 00
20. 00000 7,179.500 143, 590. 00
0345 630-00001  *Pilot Car Operation 676. 750 676. 750
HOUR 0. 000 0. 00
28. 00000 676. 750 18, 949. 00
0350 630- 00007 *Traffic Control Inspection 53. 000 53. 000
DAY 0. 000 0. 00
100. 00000 53. 000 5, 300. 00
0355 630-00012 *Traffic Control Managenent 103. 000 103. 000
DAY 0. 000 0. 00
575. 00000 103. 000 59, 225. 00
0360 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0365 630-80341 *Construction Traffic Sign (Panel Size A) 39. 000 39. 000
EACH 0. 000 0. 00
5. 00000 39. 000 195. 00
0370 630-80342 *Construction Traffic Sign (Panel Size B) 154. 000 154. 000
EACH 0. 000 0. 00
30. 00000 154. 000 4,620. 00
0375 630- 80350 *Vertical Panel 200. 000 200. 000
EACH 0. 000 0. 00
15. 00000 200. 000 3, 000. 00



CONTI D C18456 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 18456- BI D ESTI MATE RUN 01/ 23/ 2014
PRQJECT: NH 1601- 063 ESTI MATE NO 0007 14: 34: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0380 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 100. 000
EACH 0. 000 0. 00
10. 00000 100. 000 1, 000. 00
0385 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 20. 000
EACH 0. 000 0. 00
10. 00000 20. 000 200. 00
0390 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
17. 74000 0. 000 0. 00
0395 630-80380 *Traffic Cone 350. 000 350. 000
EACH 0. 000 0. 00
4. 00000 350. 000 1, 400. 00
0400 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
7, 000. 00000 1. 000 7,000. 00
0405 630-85010 *| npact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
3, 964. 79000 0. 000 0. 00
0410 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700- 70012 F/ A Asphalt Pavenent |ncentive 31, 400. 100 31, 400. 100
F A 0. 000 0. 00
1. 00000 31, 400. 100 31, 400. 10
0425 700-70014 F/ A I ncentive SMOOTHNESS 91, 426. 150 91, 426. 150
F A 0. 000 0. 00
1. 00000 91, 426. 150 91, 426. 15
0430 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18456 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18456- Bl D ESTI MATE RUN 01/ 23/ 2014
PRQJECT: NH 1601- 063 ESTI MATE NO 0007 14: 34: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0435 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 344, 644.170 344, 644. 170
FA 0. 000 0. 00
1. 00000 344, 644. 170 344, 644. 17
0440 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 700- 70034 F/ A I ndi an Lands Tax 117, 910. 600 117, 910. 600
FA 0. 000 0. 00
1. 00000 117, 910. 600 117, 910. 60
0450 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 900- 00010 Added Item (Hour)/ Extra Surveying 6. 000 6. 000
HOUR 0. 000 0. 00
100. 00000 6. 000 600. 00
0475 900-00006  *Added Item (Dollar)/ Installation of CDOT Supplied 5, 057. 450 5, 057. 450
Traffic Loops and Piezos
DOL 0. 000 0. 00
1. 00000 5, 057. 450 5, 057. 45
0480 900- 00006 Added Item (Dol lar)/ Purchase Extra Quardrail Itens 1, 336. 040 1, 336. 040
DOL 0. 000 0. 00
1. 00000 1, 336. 040 1, 336. 04
0485 700-70021 F/ A On- The-Job Trai nee 1, 682. 500 1, 682. 500
HOUR 0. 000 0. 00
2. 00000 1, 682. 500 3, 365. 00
0490 900- 00024 Added Item (Ton)/ Contractor Purchase Asphalt MIlings -1, 358.930 -1, 358.930
TON 0. 000 0. 00
5. 00000 -1, 358. 930 -6,794. 65
CAT 0200 CURRENT AMI $ 6,011, 461.54 $ 1,291.91% 6,011, 461.54
CAT NOO400 CONSTRUCTI ON ENG NEERI NG
0455 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
9, 800. 00000 1. 000 9, 800. 00



CONTI D: C18456 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18456- BI D ESTI MATE RUN 01/ 23/ 2014
PRQJECT: NH 1601- 063 ESTI MATE NO. 0007 14:34: 05
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0460 620-00012 Field Laboratory (O ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0.00
0465 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00

CAT 0400 CURRENT AMI  $ 13,800.00 $

0.00$ 13, 800. 00

PRQJIECT TOTAL CURRENT AMI $ 6,025,261.54 $

1,291.91$ 6,025, 261.54



